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Errors entail different meanings and usages depending 
on how it is conceptualized. The purpose of this paper is to 
determine the causes, effects and remedies of the errors in 
Nigerian construction documents. A structured questionnaire 
was administered on ninety consultants (Builders, architects, 
engineers and quantity surveyors) obtained from regulatory 
bodies of each profession. Forty four questionnaires were 
returned and this gives a response rate of 49%. The findings 
of the research show that clients are the major stakeholders 
responsible for the generation of errors in Nigerian construc-
tion documents. The causes of the errors are lack of adequate 
documentation, poor communication, negligence and changes 
to specifications among others and the effects on construc-
tion projects include project abandonment, delays, rework, 
dissatisfaction by project owners and lack of confidence in 
project consultants. The suggested solutions include provision 
of comprehensive information, good communication among 
project teams, effective and efficient project management, 
constructability, design review management and adequate 
financial provision. The study recommends that clients should 
allow adequate time for the preparation of construction 
documents and adopt appropriate procurement method. 
The designers were advised to engage in partnering while pre-
paring construction documents.
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Background to the study
Error entails different meanings and 
usages depending on how it is concep-
tualized. According to Reason (1990), 
errors relate to those occasions in 
which a planned sequence of mental 
or physical activities fails to achieve 
its intended outcome, and when these 
failures cannot be attributed to the 
intervention of some chance agency. 
Furthermore, Busby (2001) defines 
errors as the occurrences which were 
unexpected, involve surprise and 
which could not be attributed entirely 
to chance or circumstance. The unsafe 
act and procedural violations of people 
at the sharp end (Reason, 2006). Unin-
tended deviations from correct and 
acceptable practice that are avoidable 
(Love et al, 2008). 
Construction documents on the 
other hand are the drawings, design 
specifications, quality control reports, 
and others (Hajjar & AbouRizk, 2000). 
Furthermore, Murdoch and Hughes 
(1997) defined contract documents as 
the means by which designers’ inten-
tions are conveyed to the client, the 
statutory authorities, the quantity sur-
veyor, the contractor and sub-contrac-
tors. It was added that the contractor’s 
basic undertaking is to carry out the 
works in accordance with these con-
tract documents. The types of design 
errors (Atkinson, 1998; Love et al, 2011; 
Chapman, 1991), factors responsible 
for design errors (Palaneeswaran, 
Ramanathan & Tam, 2007; Shelton, 
1999; Endsley, 1999, Barkow, 1995) 
and effects of design errors (Love et 
al, 2008, Oyewobi, Ibironke, Ganiyu 
& Ola-Awo, 2011; Mohammed, 2007) 
on construction projects have been 
studied by authors outside the Nige-
rian construction industry. However 
in Nigeria, this subject area appears to 
be virgin in spite of the continual poor 
project performance experienced in 
the country (Waziri, 2012). 
The motivation behind this study 
is that the identification of the causes 
and effects of errors in construction 
documents will provide a basis for error 
minimization in Building projects in 
Nigeria. Reduction of errors in con-
struction documents will most likely 
project a better professional image for 
firms; lead to more effective design 
management and more fundamentally, 
improve the profitability and competi-
tiveness of consulting firms. Against 
this background therefore, the objec-
tives of the study are to identify the 
stakeholders that are mostly impli-
cated in error causation in construc-
tion documents, identify the prevalent 
causes of errors in various construc-
tion documents, determine the promi-
nent types of errors usually found in 
construction documents, identify the 
effects of errors in construction docu-
ments on building projects and deter-
mine the measures to be taken in order 
to reduce the occurrence of errors in 
construction documents.
Past studies
Hammarlund, Jacobsson and Joseph-
son, (1990) investigated the sources of 
errors in a building project and found 
that the source of the error is the proj-
ect itself. In another study, Josephson 
and Hammarlund (1999) discovered 
that, on the average, 32% of the defect 
costs originates from the client and the 
designers, 45% is related to site man-
agement, the workers and the subcon-
tractors and  about 20%  originates from 
materials or machines. Moreover, the 
Building Research Establishment (1981) 
found that 50% of errors in buildings 
had their origin in the design stage 
and 40% in the construction stage. The 
research carried out in Australia reveals 
that ninety-two (92%) of the variation 
in their construction industries were 
attributable to errors in construction 
documents and the clients shared 16%, 
design team shared 60%, documenta-
tion shared 1.2% and quantity survey-
ing shared 4% (Choy & Sidwell, 1991). 
Diekman and Nelson (1985) also noted 
that the largest proportion of change 
orders and modifications originated 
from the owners or their representa-
tives (consultants/designers) and these 
account for 46% of claims in federally 
funded projects. 
The survey by Kartam and Kartam 
(2001) in Kuwait shows that defective 
design is one of the most significant 
sources of errors in construction docu-
ments. A similar result was obtained 
in Japan (Sawada, 2000) and the US 
(Kangari, 1995). In another study, Sta-
siowski et al (1994) found that most 
design firms spend 25-50% of design 
man-hours redesigning details that 
have already been designed on other 
projects and correcting errors found 
during design reviews. Moreover, the 
occurrence of errors at the design stage 
is not limited to construction industry 
alone. The withdrawal of many cars 
from the market in order to change 
some systems in the cars (National 
Highway Traffic Safety Administration, 
2000) was due to design errors.
There are various types of errors 
in construction documents and they 
have been classified in diverse ways. 
Rooney, Heuvel and Lorenzo (2002) 
classified errors in construction doc-
uments into unintentional and inten-
tional errors while Atkinson (1998) 
classified them into active and latent 
errors. Other classifications are slips 
and lapses, mistakes,  omission and 
violations (Mason, not dated; Love, et 
al, 2011); observational, conceptual/
mapping, convention, measurement 
and keyboard errors (Chapman, 1991); 
skill-based, rule-based, knowledge-
based and decision error (Foth, Byrne 
& Luther, Not dated); design, environ-
mental and personnel errors (Cheng-
Wing & Davey, 1998); intentional non 
compliance, procedural, communica-
tion, proficiency and operational deci-
sion (Helmreich, et al, 1999), errors 
(decision, skill-based and perceptual) 
and violations (Routine and excep-
tional) (Shappell & Wiegman, 2000), 
omission and commission (Ameri-
can Institute of Chemical Engineers, 
2010). Errors in capital cost estimating, 
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design errors, errors in project contex-
tual factors, errors and omissions in 
bills of quantities, errors in specifica-
tions (Mohammed, 2007).
A total of sixty two factors have been 
traced to errors in construction docu-
ments by various researchers in the 
construction industry (Palaneeswaran, 
Ramanathan & Tam, 2007; Love, 
Edwards & Han, N.D; Love, Mandal, 
Smith & Georgiou, N.D; Shelton, 1999; 
Cheng-Wing & Davey, 1998; Endsley, 
1999; Barkow, 1995; Vrouwenvelder, 
Holicky & Sykora, 2009; Long, 2011; 
Love & Josephson, 2004 and Love, et 
al, 2008). As a result of the enormity of 
these factors, they were classified into 
management related factors, design-
ers’ factors, clients’ factors, project 
characters and industry related fac-
tors (Mohammed, 2007). Since it is 
people who decide what to do, how it 
should be done, and who has to do it, 
it is assumed that all errors in design 
are originated from humans (Andi et al, 
2003). Moreover, studies on construc-
tion failures (Sowers, 1993; Petroski, 
1994) have reported that human and 
organizational factors were the major 
causes of the failures and only a few 
cases were caused by the absence of 
contemporary technology. 
Errors in construction documents 
have had serious effects on construc-
tion projects and these effects are 
mostly manifested at the construc-
tion and post-construction stages of 
projects. The major effects identified 
are design-induced rework (Love et al, 
2008), propagation of failure (Vrouwen-
velder, Holicky & Sykora, 2009), struc-
tural collapse, financial loss, inconve-
nience, deterioration of buildings, per-
sonal injury and sickness, time delay, 
damaged equipment (Barkow, 1995), 
defects, wastages and inconveniences 
(Palaneeswaran, et al, 2007), conflicts 
and ambiguities (Olatunji, Not dated). 
Oyewobi, Ibironke, Ganiyu and Ola-
Awo (2011) noted that reworks (usually 
caused by designers’ errors) threaten 
design quality as a result of incomplete 
and inexplicit drawings. Another seri-
ous effect of errors in construction doc-
uments is project cost overrun (Moham-
med, 2007), procurement systems 
(Rashid, Taib & Ahmad, 2006), incom-
plete designs, change order, rework, 
construction delay, etc (Alarcon & Mar-
dones, 1998). 
Burati et al (1992) noted that the 
quality of the design and documenta-
tion provided has a major influence on 
the overall performance and efficiency 
of construction projects. Any improve-
ment in design and documentation 
quality will lead to corresponding 
improvements in the efficiency of the 
construction process (Tilley, Mcfallan 
& Tucker, 1999). The suggestions pro-
vided by Mohammed (2007) to improve 
the performance of the construction 
industry through increasing the qual-
ity of construction documents include 
partnering, concurrent engineering, 
Electronic Document Management sys-
tems (EDM), Autodesk building systems 
2005, Red-Green-Yellow checking tech-
nique,  the REDICHECK method, the 
principle of single statement, sequenc-
ing of work process, Taguchi approach 
(quality by design), developing a corpo-
rate memory, design review manage-
ment, Constructability, value manage-
ment and quality function deployment. 
Others include improving working 
conditions and procedures, build more 
error tolerance into the system (Airbus, 
2005), monitoring oversight, proce-
dural compliance, self check practice, 
independent verification, three-way 
communication strategy (Cheng-Wing 
& Davey, 1998), good human factor 
engineering, job relevant training 
and practice, help workers to achieve 
their social and psychological needs, 
improve overall system performance, 
provide ways to detect and correct 
human errors (Rooney, et al, 2002), 
project documentation, feedback from 
failures, motivation, supervisory con-
trol (Barkow, 1995), use of incident 
reporting system and data acquisi-
tion system (Ortega & Bisgaard, 2000), 
change in attitude, develop design 
specifications that considers the func-
tionality of the human with the same 
degree of care that has been given to 
the rest of the system (Lee, ND), ade-
quate design time, briefing and the 
brief, competency, design task and 
information dependencies (Johansen 
& Carson, 2003), robotic error sensing 
and detection (Lee, Barnes & Hardy, 
ND), accurate mental models, reduce 
complexity, visibility, design for errors, 
standardization, user-centred design 
(Post note, 2001), regulation/enforce-
ment (O’Hare, 2004), design planning 
scheme, work specification, task list 
(Alarcon & Mardones, 1998), avoid 
‘quick fix’ trap and a single corporate 
focal point (Manusco, 1995).
Research method
A structured close ended questionnaire 
was designed to capture data on the 
types, causes, effects and remedies 
to the occurrence of errors in Nigerian 
construction documents. Ninety copies 
of a questionnaire were administered 
on consultants (Architects, Engineers, 
Quantity Surveyors and Builders) in the 
Nigerian construction industry. Forty-
four responses were obtained to give a 
return rate of 49%. The questionnaire 
was divided into general informa-
tion of respondents, causes of errors 
according to construction documents, 
stakeholders’ influence on genera-
tion of errors, common types of errors 
according to construction documents, 
effects of errors and remedies to the 
occurrence of errors in construction 
documents. The data for the study was 
basically collected from consultants 
that were based in Lagos state, Nigeria. 
A list of Lagos-based registered 
consultants was obtained from pro-
fessional Registration Boards like 
Architect Registration Council of Nige-
ria (ARCON), Council for Regulation of 
Engineering (COREN), Council of Regis-
tered Builders of Nigeria (CORBON) and 
Quantity Surveyors Registration Board 
of Nigeria (QSRBN). The questions were 
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based on a 4 point Likert scale ranging 
from 1, lowest to 4, highest. The results 
of the study was computed through the 
use of Statistical Package for Social 
Sciences (SPSS 17) using frequencies, 
percentages and mean scores.  
Results and findings
Table 1 shows the information of the 
respondents for this study. The study 
covers building projects out of which 
63.6% were residential, 22.7% were 
commercial and 13.6% were industrial. 
40.9% of these respondents deal with 
public projects while 59.1% deal with 
private projects. The highest academic 
qualifications of respondents were 
HND (18.2%), B.Sc (45.5%) and M.Sc 
(36.1%). 31.8% of the respondents had 
less than 5 years of work experience, 
27.3% had 6-10 years, 18.2% had 11-15 
years, 18.2% had 16-20 years and 4.5% 
had above 20 years of work experience. 
9.1% of the respondents were build-
ers, 22.7% were architects, 31.8% were 
engineers and 36.4% were quantity 
surveyors. 68.2% of the respondents 
practice consultancy while 31.8% prac-
tice contracting. The respondents were 
asked to conceive a building project 
that would be used to answer subse-
quent questions on errors in construc-
tion documents and 31.8% of the con-
ceived projects were below N100 mil-
lion, 27.3% conceived N101-N500 mil-
lion projects, 18.2% conceived N501 
million-N1 billion and 22.7% conceived 
projects worth more than N1 billion. 
22.7% of the conceived projects were 
to be completed in less than 1 year, 
72.7% were to be completed between 
1-3 years and 4.5% were to be com-
pleted after 3 years. 
The causes of errors in construction 
documents were tabulated according 
to construction documents in table 2. 
The causes of errors in construction 
documents that fell below 2.5 were 
expunged from the results as they 
are regarded as having causes that 
affect construction documents to a low 
extent. Errors in bill of quantities are 
  Frequency Percentage (%)














Work experience of respondents  




above 20yrs 2 4.5
Total 44 100




Quantity surveying 16 36.4
Total 44 100




Estimated contract sum    
below N100m 14               31.8
N101m - N500m 12 27.3
N501m - N1bn 8               18.2
Above N1bn 10 22.7
Total 44 100
Project duration    
less than 1 year 10 22.7
1-2yrs 32 72.7
above 3yrs 2 4.5
Total 44 100
Table 1 General Information about the Respondents
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CAUSES Mean  scores Standard deviation Rank
1. Bill of quantities
Lack of adequate documentation 2.74 0.801 1
Poor communication between the professional and the client 2.65 0.766 2
Negligence of the professional 2.52 0.658 3
2. Drawings
Deficient or missing input information 3.14 0.979 1
Incomplete drawings 3.14 0.765 1
Insufficient Planning and design work 2.86 0.979 3
Design error 2.64 0.892 4
Negligence of the professional 2.57 0.544 5
Incorrect drawings 2.57 0.886 5
3. Specification
Changes to specification 3.00 0.961 1
Incorrect drawings 2.86 0.843 2
Insufficient planning and design work 2.77 0.677 3
Designer’s experience 2.73 0.665 4
4. Form of contract
Poor cost control method 2.86 0.878 1
Availability of detailed information 2.86 0.824 1
Lack of adequate documentation 2.77 0.677 3
Long period between time of bidding/tendering and award 2.73 0.758 4
5. Schedules
Availability of information 2.76 0.617 1
Professional’s experience 2.73 0.617 2
Lack of adequate documentation 2.59 0.787 3
Lack of adequate computatio 2.55 0.791 4
1= No extent, 2= Low extent, 3= high extent, 4= Very high extent
Table 2 Common causes of errors in construction documents
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caused mostly by lack of adequate doc-
umentation (2.74), poor communication 
between professionals and client (2.65) 
and negligence of professionals (2.52). 
Errors in drawings are caused by 
deficient or missing input information 
(3.14), incomplete drawing (3.14), 
insufficient planning and design work 
(2.86), design errors (2.64), negli-
gence of professionals and incorrect 
drawings (2.57) and incorrect draw-
ings (2.57). Errors in specifications are 
caused by changes to specifications 
(3.00), incorrect drawings (2.86), insuf-
ficient planning and design work (2.77), 
and designers’ error (2.73). The causes 
of errors in form of contract are poor 
cost control method (2.86), non avail-
ability of detailed information (2.86), 
lack of adequate documentation and 
long period between time of bidding 
(2.77), tendering and award (2.73). In 
schedules, the causes of errors are 
non availability of information (2.76), 
professionals’ experience (2.73), lack 
of adequate documentation (2.59) and 
lack of adequate computation (2.55).
Table 3 shows that the client (2.78) 
has the greatest influence on the gen-
eration of errors in construction docu-
ments. This is followed by architects’ 
(2.77) influence, quantity surveyors 
(2.68), engineers (2.64) and builders 
(2.59). This means that to reduce the 
occurrence of errors in construction 
documents, the holes through clients, 
architects, quantity surveyors and 
engineers must be plugged.
Table 4 indicates that the causes 
of errors in construction documents 
when preference is not given to indi-
vidual documents are professionals’ 
inexperience (3.35), non availability of 
information (3.32), lack of quality man-
agement (3.26), negligence of profes-
sionals (3.17), insufficient planning and 
design work (3.00), design error (2.91) 
and employing the wrong procurement 
method (2.80). 
Table 5 reveals that the common 
types of error in drawings are design 
errors (3.52), poor coordination 
between design disciplines (3.36), 
inaccuracy of details (3.36), dimen-
sional errors (3.14), missing informa-
tion (3.05) and symbol and abbrevia-
tion error (2.82). 
The common types of errors in bills 
of quantities are approximation error 
(3.45), measurement errors (3.41), 
omission and ambiguity (3.18), dimen-
sional error (3.00), random errors 
(3.00) and arithmetic error (2.91). In 
specifications, the common types of 
errors are design errors (3.43), poor 
coordination between design disci-
plines (3.36), missing information 
(3.23), abbreviation (2.82) and symbol 
errors (2.77). The common types of 
errors in schedules are pricing error 
(3.36), missing information (3.23) and 
arithmetic error (2.86). The types of 
errors in forms of contract are docu-
ment does not conform to code (2.91), 
symbol errors (2.86), biddability (2.86), 
abbreviation error (2.76) and document 
does not conform to building regula-
tions (2.68).
The effects of errors in construction 
documents on building projects were 
indicated in table 6. Abandonment of 
project (3.45) tops the list, followed by 
delay (3.45), rework (3.21), dissatisfac-
tion by project owners (3.18), lack of 
confidence in consultants (3.14), repu-
tation of consultants’ office (3.10), frus-
Stakeholders     Mean Item score Standard deviation Rank
Client 2.78 0.759 1
Architect 2.77 0.902 2
Quantity Surveyor 2.68 0.743 3
Engineer 2.64 0.769 4
Builder 2.59 0.794 5
1= No influence, 2= Low influence, 3= high influence, 4= Very high influence
Table 3  Stakeholders’ influence on generation of errors 
                in construction documents
Sources Mean score Standard  deviation Rank
Professional’s inexperience 3.35 0.706 1
Non availability of information 3.32 0.771 2
Lack of quality management 3.26 0.855 3
Negligence of the professional 3.17 0.825 4
Insufficient planning and design 
work 3.00 0.667 5
Design error 2.91 0.784 6
Employing the wrong procurement 
method 2.80 0.795 7
 1= No extent, 2= Low extent, 3= high extent, 4= Very high extent
Table 4  Collective causes of errors in construction documents
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Types Mean score Standard deviation Rank
Drawings
Design errors 3.52 1.065 1
poor coordination between design disciplines 3.36 0.892 2
Inaccuracy of details 3.36 1.036 2
Dimensional errors 3.14 1.112 4
Missing information 3.05 0.939 5
Symbol  and abbreviation errors 2.82 0.843 6
Bill of Quantities
Approximation error 3.45 1.088 1
Measurement errors 3.41 0.897 2
Omissions and Ambiguity 3.18 0.896 3
Dimensional errors 3.00 0.747 4
Random errors 3.00 0.807 4
Arithmetic errors 2.91 1.030 6
Specifications
Designer errors 3.43 1.063 1
Poor coordination between design disciplines 3.36 1.123 2
Missing information 3.23 0.803 3
Abbreviation 2.82 1.040 4
Symbol errors 2.77 1.054 5
Schedules
Pricing errors 3.36 0.990 1
Missing information 3.23 0.912 2
Arithmetic errors 2.86 0.765 3
Form of Contract
Documents does not conform to code 2.91 1.254 1
Symbol errors 2.86 0.765 2
Biddability 2.86 0.824 2
 Abbreviation errors 2.76 0.983 4
Documents does not conform to building regulations 2.68 1.029 5
No extent, 2= Low extent, 3= high extent, 4= Very high extent
Table 5  Common types of errors according to construction documents
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tration on stakeholders (3.05), lack of 
concentration on other projects (2.86), 
discouragement of investment (2.73) 
and designers profit (2.73). 
To minimize the incidence of errors 
in construction documents, the mea-
sures to be taken were described in 
table 7. The top remedies according 
to respondents are provision of com-
prehensive information (3.77), good 
communication among the construc-
tion project team (3.73), effective and 
efficient project management (3.57), 
constructability (3.38), design review 
management (3.27), adequate financial 
provision (3.18), electronic document 
management system (3.14), employing 
the right procurement method (3.11), 
partnering (3.05) and adequate con-
tingencies allowance (2.91). 
Discussion of findings
The findings of this study show that 
there are different causes of errors in 
the Nigerian construction documents. 
Errors in bills of quantities are caused by 
lack of adequate documentation, poor 
communication and negligence of pro-
fessionals. This is found to be consis-
tent with the study of Burati et al (1992) 
and Cheng-wing (1998). Errors in draw-
ings were caused by missing informa-
tion, incomplete drawings, insufficient 
planning, design errors and incorrect 
drawings. This is also in agreement with 
the results of Alarcon and Mardones 
(1998). Changes to specifications, 
incorrect drawings, designer experi-
ence (Specification), poor cost control 
method, lack of detailed information, 
lack of adequate documentation (form 
of contract), availability of information, 
professional’s experience and lack of 
documentation (schedules) are other 
causes of errors in construction docu-
ments. The consistency of the result was 
found in Love et al (2008) for design 
checks, audits and reviews, Barkow 
(1995) for lack of knowledge, Love et 
al (2009) for professional practice and 
Atkinson (1997) for education and expe-
rience, inspection and  control. 
Effects Mean score Standard deviation Rank
Abandonment of project 3.45 0.791 1
Delays 3.45 0.663 1
Rework 3.21 0.777 3
Dissatisfaction by project owners 3.18 0.896 4
Lack of confidence in consultants 3.14 0.878 5
Reputation of consultant office 3.10 0.821 6
Frustration on stakeholders 3.05 0.776 7
Lack of concentration on other 
projects 2.86 0.765 8
Discourages investment 2.73 0.973 9
Designer’s profit 2.73 0.694 9
1= No extent, 2= Low extent, 3= high extent, 4= Very high extent
Table 6  Effect of errors in the construction documents on building projects
Remedies Mean score Standard deviation Rank
Provision of comprehensive 
information 3.77 0.424 1
Good communication among the 
construction project team 3.73 0.451 2
Effective and efficient project 
management 3.57 0.587 3
Constructability 3.38 0.492 4
Design review management 3.27 0.758 4
Adequate financial provision 3.18 0.896 5
Electronic documents management 
systems 3.14 0.632 6
Employing the right procurement 
method 3.11 0.722 7
Partnering 3.05 0.854 8
Adequate contingencies allowance 2.91 0.910 9
1= No extent, 2= Low extent, 3= high extent, 4= Very high extent
Table 7  Extent to which remedies can reduce errors in construction documents
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This indicates that the causes of 
errors in construction documents are 
different in the areas of changes to spec-
ifications, incorrect drawings, lack of 
detailed information and lack of ade-
quate documentation and this may be 
due to the inexperience of many design-
ers in the Nigerian construction indus-
try. Some clients also seem to be in a 
hurry and they want contractors to go 
to site almost immediately with priority 
for document preparation. Some profes-
sionals also carry out other profession-
als’ duties which could leads to many 
of the inadequacies that are peculiar 
to the Nigerian construction industry.
Just like other studies (Josephson 
& Hammarlund, 1999; BRE, 1981; Choy 
& Sidwell, 1991; Diekmann & Nelson, 
1985) the study discovered that clients 
are the stakeholders that are mostly 
responsible for the generation of errors 
in Nigerian construction documents. 
This is followed by the architect, quan-
tity surveyor, engineers and builders 
respectively. However, Hammarlund et 
al (1990) noted that it is not the stake-
holders that influence the generation 
of errors in construction documents but 
the projects themselves. The general 
causes of errors in construction docu-
ments were found to be professionals’ 
inexperience, lack of information, lack 
of quality management, negligence, 
insufficient planning, design error, 
wrong procurement method and lack 
of understanding of the conditions of 
contract. This result agrees with other 
studies in the area of defective design 
(Kartam & Kartam, 2001), insufficient 
planning, design errors (National High-
way Traffic Safety Administration, 
2000), negligence and lack of knowl-
edge (Barkow, 1995) and procurement 
(Rashid, Taib & Ahmad, 2006). How-
ever, there is difference in the area 
of procurement methods and lack of 
understanding of conditions of con-
tract. The traditional method of pro-
curement is the most popular in Nigeria 
and because it empowers the archi-
tects more than other professionals, 
there are tendencies that architects 
would not put in their best to prevent 
the occurrence of errors in construc-
tion documents. The mistake of the 
architect would likely transfer to other 
designers’ documents such as struc-
tural drawings and bills of quantities 
among others. 
Design errors, poor coordination 
between disciplines, inaccuracy of 
details, dimensional errors (Drawings), 
approximation, measurement, dimen-
sional and random errors (bill of quanti-
ties), abbreviation, symbol and missing 
information (specification), pricing and 
arithmetic errors (schedules), symbol, 
biddability and abbreviation error 
(form of contract) are the most common 
types of errors in Nigerian construction 
documents. These errors were equally 
noted by Mohammed (2007) as being 
common in Saudi Arabian construction 
documents. Bridges and Tew (2010) 
discovered that omission and commis-
sion errors and measurement and con-
ventional error (Chapman, 1991) were 
common in construction documents.
The effects of errors on construction 
documents were found to be project 
abandonment, delay, rework, dissat-
isfaction by project owners and lack 
of confidence in consultants among 
others. This result is similar to that of 
Alarcon and Mardones (1998) in the 
area of delay and love et al (2008) in 
the area of reworks. However, other 
effects found in the study differ from 
the ones in the literatures reviewed. 
This may be due to the level of experi-
ence of the designers in the Nigerian 
construction industry.
The remedies suggested by this 
study were found to be consistent 
with the ones provided by Mohammed 
(2007) and Cheng-Wing (1998). How-
ever, the remedies were found to vary 
in the area of communication, project 
management, financing, procurement 
and contingencies allowance. Commu-
nication problem appears to be a prob-
lem in most sectors in Nigeria. Project 
management is not a popular procure-
ment method in Nigeria, therefore it 
is likely to be a problem for document 
production. Project financing is a her-
culean task because money lending 
rate in Nigeria banks is on the high 
side. The traditional procurement 
method is the most popular procure-
ment in Nigeria in spite of the advent of 
newer procurement methods. The tra-
ditional procurement method empow-
ers the architect and discourages proj-




The conclusion of this study is that the 
causes of errors in Nigerian construc-
tion documents are lack of documenta-
tion, poor communication between pro-
fessionals and clients, incomplete and 
incorrect drawings, missing input infor-
mation, changes to specification, poor 
cost control method and long period 
between bidding, tendering and award. 
It was also concluded that the clients 
are the stakeholders that are mostly 
responsible for the generation of errors 
in Nigerian construction documents.
The errors in Nigerian construc-
tion documents emanates from pro-
fessionals’ inexperience, non avail-
ability of information, lack of quality 
management, negligence, insufficient 
planning, use of wrong procurement 
method and lack of understanding of 
the conditions of contract. In order to 
prevent errors in Nigerian construction 
documents, there is need to always 
get comprehensive information for the 
design of construction documents, 
good communication among project 
participants, effective project manage-
ment, constructability, design reviews 
management, electronic document 
management system, partnering and 
contingencies allowance. 
Therefore, it was recommended that 
since there are several types of errors 
plaguing Nigerian construction doc-
uments, clients should always allow 
adequate time for the preparation of 
685
construction documents so that there 
would be comprehensive informa-
tion to use for the design of construc-
tion documents, constructability and 
design reviews. Designers should also 
be encouraged to partner with other 
designers while preparing construction 
documents and clients are advised to 
use the right procurement methods for 
construction projects.
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